


KENTON ROAD IMPROVEMENTS TIMELINE



PHASE 1
MAR 2024
Begin utility relocations.

PHASE 2
APR 2025 - AUG 2025
Roadway construction southbound Kenton Road (SR8 to College Road). Southbound Kenton Road closed.

PHASE 3*
AUG 2025 - DEC 2025
Roadway construction northbound Kenton Road (SR8 to College Road). Northbound Kenton Road closed.

PHASE 5
SUMMER 2026
Roadway construction northbound/southbound Kenton Road (Turnberry Drive to Mapledale Road) including the Chestnut Grove Road roundabout. Kenton Road closed (northbound/southbound) between Turnberry Drive and Mapledale Road.

POTENTIAL PHASE 3 EXTENSION*

PHASE 4
SPRING
Final Overlay and Striping Kenton Road (SR8 to College Road).

PHASE 6
LATE SUMMER - EARLY FALL 2026
Roadway construction northbound/southbound Kenton Road (College Road to Turnberry Drive). Kenton Road closed (northbound/southbound) between College Road and Turnberry Drive.

*The final completion of Phase 3 may be extended into early spring due to unfavorable weather conditions for paving. DelDOT and the contractor are diligently working to open northbound Kenton Road as soon as possible but unforeseen utility conflict have created delays.

Asphalt paving requires sufficiently warm air and ground temperatures to ensure the material can be properly delivered, placed, and compacted. As temperatures drop, achieving reliable paving results becomes increasingly difficult. Typically, in Delaware, asphalt plants shut down for the winter in early December and resume operations in March, depending on weather patterns.